
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/21/2001

ESTIMATE SUMMARY 16:32:09

CONTID: C11989R        ESTIMATE NO: 0010 FINL 1994

PCN: 11989R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

W/O AULT & W/BRIGGSDALE PERCENT TIME:

PROJECT NO: STA C030-018                  

W/O AULT & W/BRIGGSDALE

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 09/21/2001 DATE TIME STARTED 11/08/1999

1800 NO. TAFT HILL ROAD DATE LET 08/26/1999 DATE WORK BEGAN 11/08/1999

 DATE AWARDED 09/20/1999 DATE TIME STOPPED 09/19/2000

 DATE CONTRACT EXECUTED 09/20/1999 DATE ACCEPTED 09/19/2000

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 11/08/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,876,068.10 PARTICIPATING $ $ -90.05

AWARD PROJECT AMT: 4,858,483.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 72,877.25

SECURITIES ENCUMBERED -72,877.25

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.56

WORK DAYS

WORK DAYS

100.00%

0.00

-90.05

-90.05

-90.05

$

$

$

$

4,876,068.10

0.00

4,876,068.10

0.00

4,876,068.10

0.00

0.00

4,876,068.10

0.00

AMOUNT DUE 4,876,068.10 -90.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -90.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

90.5 TIME ALLOW: 90

ORIG TIME ALLOW: 80
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 19,091.700

0.000

202-00240  
 

19,091.700

M2  

5.50000 105,004.3519,091.700

0.00

0011 REMOVAL OF TREE MCR NO. 4 10.000

0.000

202-00010  
 

10.000

EACH

456.00000 4,560.0010.000

0.00

0015 *REMOVAL OF BRIDGE RAILING 64.000

0.000

202-00425  
 

64.000

M   

80.80000 5,171.2064.000

0.00

0016 REMOVAL OF STRUCTURE (SPECIAL) REMOVE CABINET (SITE 1) 1.000

0.000

202-00002  
 

1.000

EACH

573.01000 573.011.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 70.000

0.000

202-01130  
 

70.000

M   

12.60000 882.0070.000

0.00

0025 BLADING 43.000

0.000

203-01500  
 

43.000

HOUR

73.00000 3,139.0043.000

0.00

0030 TOPSOIL 1,087.000

0.000

207-00205  
 

1,087.000

M3  

26.00000 28,262.001,087.000

0.00

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 17.000

0.000

210-00011  
 

17.000

EACH

183.80000 3,124.6017.000

0.00

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000

0.000

210-00012  
 

3.000

EACH

204.80000 614.403.000

0.00

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000

0.000

210-00013  
 

2.000

EACH

330.80000 661.602.000

0.00

0050 *RESET MARKER 10.000

0.000

210-00060  
 

10.000

EACH

496.80000 4,968.0010.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0055 ADJUST STRUCTURE ADJ MH & WATER VALVE 2.000

0.000

210-04000  
 

2.000

EACH

944.90000 1,889.802.000

0.00

0060 AGGREGATE BASE COURSE (CLASS 6) 143.430

0.000

304-06000  
 

143.430

T   

16.50000 2,366.59143.430

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 308.330

0.000

403-00720  
 

308.330

T   

105.30000 32,467.15308.330

0.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

16,747.580

0.000

403-33324  
 

16,747.580

T   

48.25000 808,070.7416,747.580

0.00

0070 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

10,788.860

0.000

403-33353  
 

10,788.860

T   

38.00000 409,976.6810,788.860

0.00

0080 *HEATING AND SCARIFYING TREATMENT 84,507.100

0.000

405-00000  
 

84,507.100

M2  

1.50000 126,760.6584,507.100

0.00

0085 *ASPHALT REJUVENATING AGENT 21,877.000

0.000

411-90010  
 

21,877.000

L   

0.40000 8,750.8021,877.000

0.00

0090 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 274.000

0.000

606-00301  
 

274.000

M   

38.50000 10,549.00274.000

0.00

0095 *END ANCHORAGE TYPE 3D 12.000

0.000

606-01340  
 

12.000

EACH

430.50000 5,166.0012.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0100 *END ANCHORAGE TYPE 3G 15.000

0.000

606-01370  
 

15.000

EACH

782.30000 11,734.5015.000

0.00

0105 *END ANCHORAGE TYPE 3J 4.000

0.000

606-01385  
 

4.000

EACH

614.30000 2,457.204.000

0.00

0110 *END ANCHORAGE (SPECIAL) 6.000

0.000

606-02000  
 

6.000

EACH

882.00000 5,292.006.000

0.00

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,655.40000 13,243.208.000

0.00

0120 *BRIDGE RAIL TYPE 10R 64.000

0.000

606-11010  
 

64.000

M   

289.10000 18,502.4064.000

0.00

0125 *DELINEATOR (TYPE I) 137.000

0.000

612-00001  
 

137.000

EACH

18.40000 2,520.80137.000

0.00

0130 *DELINEATOR (TYPE II) 21.000

0.000

612-00002  
 

21.000

EACH

18.60000 390.6021.000

0.00

0135 *DELINEATOR (TYPE III) 29.000

0.000

612-00003  
 

29.000

EACH

20.00000 580.0029.000

0.00

0140 *PORTABLE POWER GENERATOR 0.000

0.000

613-50060  
 

0.000

EACH

12,600.00000 0.000.000

0.00

0145 *LOOP DETECTOR WIRE 71.000

0.000

614-72875  
 

71.000

M   

42.00000 2,982.0071.000

0.00

0150 *RUMBLE STRIP (GRINDING) 9,348.000

0.000

614-80387  
 

9,348.000

M   

0.60000 5,608.809,348.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0155 *WEIGH IN MOTION STATION (TYPE 2) 1.000

0.000

614-86732  
 

1.000

EACH

66,141.00000 66,141.001.000

0.00

0160 *CONSTRUCTION SURVEYING 0.400

0.000

625-00000  
 

0.400

L S 

9,450.00000 3,780.000.400

0.00

0165 *MOBILIZATION 0.400

0.000

626-00000  
 

0.400

L S 

274,961.00000 109,984.400.400

0.00

0170 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

2,500.00000 0.000.000

0.00

0175 *EPOXY PAVEMENT MARKING 1,336.000

0.000

627-00005  
 

1,336.000

L   

12.80000 17,100.801,336.000

0.00

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

17.000

0.000

627-30325  
 

17.000

M2  

203.70000 3,462.9017.000

0.00

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 50.400

0.000

627-30330  
 

50.400

M2  

84.70000 4,268.8850.400

0.00

0190 *FLAGGING 1,987.000

0.000

630-00000  
 

1,987.000

HOUR

21.00000 41,727.001,987.000

0.00

0195 *TRAFFIC CONTROL SUPERVISOR 35.000

0.000

630-00002  
 

35.000

DAY 

375.00000 13,125.0035.000

0.00

0200 *TRAFFIC CONTROL INSPECTION 33.000

-6.000

630-00007  
 

27.000

DAY 

110.00000 2,970.0027.000

-660.00

0205 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

840.00000 3,360.004.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0207 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #2 11.000

0.000

630-80344  
 

11.000

M2  

181.50000 1,996.5011.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.000

0.000

630-80341  
 

117.000

EACH

78.80000 9,219.60117.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 169.000

0.000

630-80342  
 

169.000

EACH

126.00000 21,294.00169.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000

0.000

630-80343  
 

11.000

EACH

147.00000 1,617.0011.000

0.00

0221 BARRICADE (TYPE 3 M-A) (TEMPORARY) CMO #2 7.000

0.000

630-80335  
 

7.000

EACH

50.00000 350.007.000

0.00

0222 BARRICADE (TYPE 3 M-C) (TEMPORARY) CMO #2 2.000

0.000

630-80337  
 

2.000

EACH

150.00000 300.002.000

0.00

0225 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

12,600.00000 25,200.002.000

0.00

0230 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

M   

89.30000 0.000.000

0.00

0235 *TRAFFIC CONE 400.000

0.000

630-80380  
 

400.000

EACH

17.90000 7,160.00400.000

0.00

0236 DRUM CHANNELIZING DEVICE MCR NO. 6 36.000

0.000

630-80360  
 

36.000

EACH

45.50000 1,638.0036.000

0.00

0240 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86800  
 

0.000

L S 

25,200.00000 0.000.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS - SITE 1 

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 3,127.530

-32.980

700-70012  
 

3,094.550

F A 

1.00000 3,094.553,094.550

-32.98

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 500.000

0.000

700-70022  
 

500.000

F A 

1.00000 500.00500.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 59,898.990

0.000

700-70025  
 

59,898.990

F A 

1.00000 59,898.9959,898.990

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A FURNISH & INSTALL ELECTRICAL SERVICE (TEMPORARY) 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 ADDED ITEM (DOLLAR)/ OVERWEIGHT REDUCTION -40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

CAT 2,024,417.70-692.982,024,417.70CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY BID ITEMS - SITE 2 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 500.500

0.000

202-00240  
 

500.500

M2  

5.50000 2,752.75500.500

0.00

0285 *REMOVAL OF BRIDGE RAILING 60.000

0.000

202-00425  
 

60.000

M   

80.80000 4,848.0060.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY BID ITEMS - SITE 2 

0290 BLADING 23.000

9.000

203-01500  
 

32.000

HOUR

73.00000 2,336.0032.000

657.00

0295 TOPSOIL 3,712.000

0.000

207-00205  
 

3,712.000

M3  

26.00000 96,512.003,712.000

0.00

0300 *RESET MARKER 5.000

0.000

210-00060  
 

5.000

EACH

496.80000 2,484.005.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 6) 189.590

0.000

304-06000  
 

189.590

T   

16.50000 3,128.24189.590

0.00

0310 *PROCESS ASPHALT MAT FOR BASE COURSE 145,709.900

0.000

310-00400  
 

145,709.900

M2  

2.00000 291,419.80145,709.900

0.00

0315 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 349.710

0.000

403-00720  
 

349.710

T   

105.30000 36,824.46349.710

0.00

0320 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

19,511.470

0.000

403-33324  
 

19,511.470

T   

48.25000 941,428.4319,511.470

0.00

0325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

22,868.420

0.000

403-33353  
 

22,868.420

T   

38.00000 868,999.9622,868.420

0.00

0330 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 304.000

0.000

606-00301  
 

304.000

M   

38.50000 11,704.00304.000

0.00

0335 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

782.30000 3,129.204.000

0.00

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000

0.000

606-02001  
 

12.000

EACH

1,655.40000 19,864.8012.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY BID ITEMS - SITE 2 

0341 END ANCHORAGE TYPE 3H CMO 3 8.000

0.000

606-01380  
 

8.000

EACH

1,335.00000 10,680.008.000

0.00

0345 *BRIDGE RAIL TYPE 10R 60.000

0.000

606-11010  
 

60.000

M   

289.10000 17,346.0060.000

0.00

0350 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

0.000

M   

453.30000 0.000.000

0.00

0351 BRIDGE RAIL TYPE 10M (SPECIAL) FURNISH ONLY (CMO 3) 14.000

-14.000

606-11032  
 

0.000

M   

142.05000 0.000.000

-1,988.70

0352 ADDED ITEM (LUMP SUM)/ BR. RAIL TY 10M (FURNISH ONLY) 
CMO 3

0.000

1.000

900-00014  
 

1.000

L S 

1,988.70000 1,988.701.000

1,988.70

0355 *DELINEATOR (TYPE I) 212.000

0.000

612-00001  
 

212.000

EACH

18.40000 3,900.80212.000

0.00

0360 *DELINEATOR (TYPE III) 30.000

0.000

612-00003  
 

30.000

EACH

20.00000 600.0030.000

0.00

0365 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

0.500

L S 

9,450.00000 4,725.000.500

0.00

0370 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

274,961.00000 137,480.500.500

0.00

0375 *EPOXY PAVEMENT MARKING 1,866.000

0.000

627-00005  
 

1,866.000

L   

12.80000 23,884.801,866.000

0.00

0380 *FLAGGING SITE 2 2,702.000

0.000

630-00000  
 

2,702.000

HOUR

21.00000 56,742.002,702.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY BID ITEMS - SITE 2 

0385 *TRAFFIC CONTROL SUPERVISOR 49.000

0.000

630-00002  
 

49.000

DAY 

375.00000 18,375.0049.000

0.00

0390 *TRAFFIC CONTROL INSPECTION 23.000

0.000

630-00007  
 

23.000

DAY 

110.00000 2,530.0023.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 5,199.840

-54.070

700-70012  
 

5,145.770

F A 

1.00000 5,145.775,145.770

-54.07

0405 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0410 F/A OJT PILOT 500.000

0.000

700-70022  
 

500.000

F A 

1.00000 500.00500.000

0.00

0415 F/A QUALITY INCENTIVE PAYMENT 80,763.120

0.000

700-70025  
 

80,763.120

F A 

1.00000 80,763.1280,763.120

0.00

0420 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,650,093.33602.932,650,093.33CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY BID ITEMS - SITE 3 

0425 *REMOVAL OF ASPHALT MAT (PLANING) 3,071.700

0.000

202-00240  
 

3,071.700

M2  

5.50000 16,894.353,071.700

0.00

0430 TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

26.00000 0.000.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS - SITE 3 

0435 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

M   

43.00000 0.000.000

0.00

0440 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 90.120

0.000

403-00720  
 

90.120

T   

105.30000 9,489.6490.120

0.00

0445 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

430.860

0.000

403-33324  
 

430.860

T   

48.25000 20,789.00430.860

0.00

0450 *CONSTRUCTION SURVEYING 0.100

0.000

625-00000  
 

0.100

L S 

9,450.00000 945.000.100

0.00

0455 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

274,961.00000 27,496.100.100

0.00

0456 MOBILIZATION (WITHOUT AUTOPAY) MCR NO. 10 1.000

0.000

626-00100  
 

1.000

L S 

2,925.40000 2,925.401.000

0.00

0460 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

L   

12.80000 0.000.000

0.00

0465 *FLAGGING 154.500

0.000

630-00000  
 

154.500

HOUR

21.00000 3,244.50154.500

0.00

0470 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 GEOTEXTILE (PAVING) STR A-17-E 390.000

0.000

420-00500  
 

390.000

M2  

6.00000 2,340.00390.000

0.00

CAT 84,123.990.0084,123.99CURRENT AMT0202 $ $ $
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. B-17-L - SITE 1 

0475 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

11,200.00000 11,200.001.000

0.00

0480 TREATED TIMBER 7.500

0.000

508-00100  
 

7.500

M3  

1,925.00000 14,437.507.500

0.00

0485 *CORRUGATED STEEL BRIDGE PLANK 0.000

0.000

509-50000  
 

0.000

M2  

85.00000 0.000.000

0.00

0486 CORRUGATED STEEL BRIDGE PLANK 7 GAUGE (MCR NO. 1) 315.000

0.000

509-50000  
 

315.000

M2  

102.30000 32,224.50315.000

0.00

0487 STRUCTURAL STEEL (GALVANIZED) EDGE CAP(MCR NO. 3) 359.000

0.000

509-00001  
 

359.000

KG  

3.17000 1,138.03359.000

0.00

0488 STRUCTURAL STEEL (GALVANIZED) SHIMS (MCR NO. 5) 55.000

0.000

509-00001  
 

55.000

KG  

8.25000 453.7555.000

0.00

0490 *BRIDGE RAIL TYPE 10R 73.000

0.000

606-11010  
 

73.000

M   

289.10000 21,104.3073.000

0.00

CAT 80,558.080.0080,558.08CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

17,250.00000 17,250.001.000

0.00

0500 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,125.00000 17,125.001.000

0.00

0505 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00
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PCN: 11989R-BID   ESTIMATE RUN 09/21/2001

PROJECT: STA C030-018                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 36,875.000.0036,875.00CURRENT AMT0400 $ $ $

$ 4,876,068.10-90.05$4,876,068.10$CURRENT AMTPROJECT TOTAL


